ESTABLISHMENT/MODIFICATION OF Facility Manager TELECOMMUNICATIONS SERVICES Telecommunications **START** Dryden Flight Research Center Manager DOP-F-300 Review Revision: A requirements for: Objectives: Gather & Document -materials required - to ensure operable communications infrastructures for DFRC Telecommunication -installation - to ensure that customer requirements are understood Requirements with requirements Telecommunications -schedule manager/team requirements involvement -cost requirements Electronically Approved by: (See Note 1) -compatibility with Director, Research Facilities Directorate current system Contractor Submit Work Request to the Help Desk Tracking System Develop/redevelop Note 1 and propose cost **Project Documentation** schedule to the Telecommuni--Drawings cations Manager -Specifications of: -telephone -network -public address Submit/resubmit -cable TV Agree to the proposal to the -other special communications proposal? customer Yes Issue a memo for Perform/reperform Allocate budget approval to proceed the work

Is work acceptable?

Yes

DOCUMENT HISTORY PAGE

This page is for informational purposes and does not need to be retained with the document.

DATE APPROVED	<u>ISSUE</u>	<u>PAGE</u>	AMENDMENT DETAILS
1/29/99	Baseline		
See IDMS Document Master List	Rev A	1	Replaced the "sign off" block in the "Facility Manager" column
by a decision diamond testing for "acceptable work" which returns for "rework" if the result is negative			